

Machine Wise Wk List
SPC Pile Project Jolshiri

Date: 19 October 2024

SL	SL	BA No,Rank and Name	Plot ID	Online Application Ser.	Jalshiri Plan Approval Date	Driving Date (Approx)	Proj Engr	Rmks	Group
1	1	BA-100806 Brig Gen SM Mizanur Rahman	13-407-11			Runnig			G-1
2	2	BA-118024 Lt Col Md. Abdur Rauf	16-504-17	562	13-Jun-24	26-31 Oct 24	A		
3	3	BA- 100826 Brig Gen Md Golam Kibria	13-401-002	566	13-Jun-24	02-06 Nov 24	A		
4	4	BA-4496 Maj Md Nazmul Azad	11-304-061	92	10-Jul-24	09-14 Nov 24	S		
5	5	BA-3611 Major Dewan Mizanur Rahman,psc (retd.)	16-604C-14	168	14-Jul-24	16-20 Nov 24	A		
6	6	BA- 5013 Maj Md Farid Ahmed	14-407-018	407	12-Aug-24	23-28 Nov 24	A		
7	7	BA- 5200 Brig Gen Mohammad Baker	9-508-014	541	12-Aug-24	01-05 Dec 24	S		
8	8	BA-3609 Maj S M Sulaiman	16-504H-008	399	28-Aug-24	08-12 Dec 24	S		
9	9	BA- 5082 Brig Gen Md Mobarak Hossain Bhuiyan	14-502A-007	539	28-Aug-24	15-21 Dec 24	A		
10	10	BA- 110058 Maj Feroza Maimoona	16-504G-001	77	05-Sep-24	24-31 Dec 24	S		
11	11	BA-4659 Col S M Saiful Islam	13-107A-007	45	16-Apr-24	02-06 Jan 25	S	Could not do as per original schedule of 17-23 Sep 24	
12	12	BA-3685 Maj Abu JafarTawfiq Ahmed)Retd)	16-502E-012	345	09-Sep-24	09-15 Jan 25	A		
13	13	BA- 2661 Brig.Gen.AKM Akhtaruzzaman (retd.)	13A-501-049	562	07-Oct-24	18-24 Jan 25	S		
14	1	BA-689 Maj Md Ahsan Ullah (Retd)	16-407-008			Runnig			G-2
15	2	BA-3945 Col Md.Abdun Noor	16-403-009	458	13-Jun-24	26-31 Oct 24	S		
16	3	BSS-100956 Capt Nazrul Islam	16-403-024	474	13-Jun-24	02-07 Nov 24	A		
17	4	BD-8558 Group Captain Md Mizanur Rahman	07-407-001	510	13-Jun-24	09-14 Nov 24	A		
18	5	BA- 2194 Major Mushtaq Ahmed Chowdhury	11-304-009	544	13-Jun-24	16-20 Nov 24	S		
19	6	BA-2600 Col K A Nesar	13-502-011	545	14-Jul-24	23-28 Nov 24	S		
20	7	BA-3558 Maj Abul Khair Mohammad Shafullah	11-404-43	440	12-Aug-24	01-05 Dec 24	A		
21	8	BA- 4688 Maj Hossain Md Shazzadul Islam	13-503-002	442	12-Aug-24	08-12 Dec 24	A		
22	9	BA- 4764 Lt Col Md Zahidul Ahsan	13-501-009	508	12-Aug-24	15-21 Dec 24	S		
23	10	BA- 4070 Maj Md Mabubur Rahman (rtd)	12-407-004	575	13-Jun-24	23-31 Dec 24	S	Online Reg. date (03 Sep 24)	
24	11	BA-3756 Maj Hamid-Ur-Rahman	16-505G-004	275	28-Aug-24	02-06 Jan 25	A		
25	12	BA- 100819 Col A S M Zulfiqer Ali	13-405-013	503	28-Aug-24	09-15 Jan 25	S		
26	13	BN-837 Commodore Rajib Tripura, BN	09-502-025	402	13-Jun-24	17-24 Jan 25	S	Could not do as per original schedule of 26 Oct-31 Nov	
27	14	BA- 4581 Maj Md Anwar Zahid	11-512-029	234	17-Apr-24	27 Jan -01 Feb 25	S	Could not do as per original schedule of 26 Sep-05 Oct 24	
28	15	BA-100725 Col Kh.Iqbal Karim.	11-408-034	593	09-Sep-24	03-09 Feb 25	A		
29	1	BA-4178 Mahmud Hasan	12-403-11			Runnig			G-3
30	2	BA- 516 Commodore A K M Faruque Hassan	17-502A-016	433	13-Jun-24	24-30 Oct 24	A	Start date (after 01-Nov 24) as requested	
31	3	BA- 118007 Captain Md. Aminul Islam (Late)	16-504B-015	571	12-Aug-24	02-08 Nov 24	A		
32	4	BA- 3515Maj Farid Uddin Kamal	07-411-052	217	28-Aug-24	11-17 Nov 24	S		
33	5	BA-5566 Maj Syed Abu Hasan	06-507-005	418	28-Aug-24	20-26 Nov 24	S		
34	6	BA-3766 Lt Col Alamgir Hussain	16-404-004	564	28-Aug-24	29 Nov- 04 Dec 24	A		
35	7	BA- 4932 Lt Col Muhammad Abdullah Al Sadik	14-502B-008	583	28-Aug-24	07-12 Dec 24	A		
36	8	BA-5162 Maj AHMED MURTAZA REZA	09-501-024	547	05-Sep-24	15-21 Dec 24	S		
37	9	BA-4502 Maj Syed Fazle Hossain	11-507-027	578	05-Sep-24	24-30 Dec 24	A		
38	10	BA-4921 Col Anwar Hossain	14-401-002	448	11-Mar-24	02-07 Jan 25	A	Could not do as per original schedule of 27 Sep-04 Oct 24	
39	11	BA-4090 Maj Atm Hemayetul Islam	12-506A-002	147	13-Jun-24	09-16 Jan 25	A	Could not do as per original schedule of 06-12 Nov 24	
40	12	BA-100587 Brig Gen A Q M Shamsul Haque	16-502D-014	211	13-Jun-24	18-23 Jan 25	S	Could not do as per original schedule of 16-21 Nov 24	
41	13	BA-3361Brig Gen Md Meftaul Karim	16-504D-006	358	09-Sep-24	25-31 Jan 25	S		
42	14	BA-4156 Major Mamun Ur Rashid	12-506A-012	596	09-Sep-24	02-08 Feb 25	S		
EXPRESS SCHEDULE									
43	1	BA-3607 Maj Md Ziaul Ahsan	16-505C-014			Runnig			G-4 (Express Schedule)
44	2	BD-8531 Group Captain Md Rafiqur Rahman BUP,psc,ATC	8-504-008	480	28-Aug-24	26-31 Oct 24	S		
45	3	BA-4393 Maj Md. Anisur Rahman	11-408-017	227	05-Sep-24	02-07 Nov 24	A		
46	4	BA- 1512 Lt Col ABDUN NAYEEM	11-407-017	589	28-Aug-24	10-14 Nov 24	S		
47	5	BA- 4333 Brig Gen Towhidul Islam	11-503-006	540	12-Aug-24	17-22 Nov 24	S		
48	6	BA-1829 Lt Col Harun Or Rashid	09-505-002	595	13-Jun-24	25-30 Nov 24	A		
49	7	BA- 5447 Brig Gen Mohammad Mahbulul Alam,BPM,PPM,afwc,psc	06-404A-008	616	07-Oct-24	02-09 Dec 24	S		
50	8	BA-4135 Col S M Abdur Rouf	12-404-010	304	07-Oct-24	12-21 Dec 24	A		

Note:

1. Scheduled dates are tentative.
2. Scheduled dates are changeable due to following:
 - a) Natural calamities.
 - b) Mechanical disturbance.
 - c) Any other unforeseen (Strike, Hartal etc)
 - d) Those who can't confirm their piling by us before 15 days as per their schedule, their schedule will be shifted at last of the serial.